
Road & Bridge Committee Minutes 
Wednesday, January 8th, 2025 @ 7:00pm 

P:\Admin\Committees\Road & Bridge\Meeting Minutes\2025\Road & Bride minutes 1-8-2025.docx Date Prepared:  8/21/2025 

 
Call to Order   7:04 pm  by  
Attendance:  Eric Brammeier, Dave Ibendahl, Doug Bening, Larry Unverfehrt, Eric Malick,  Quorum Yes 
Review Minutes.  Motion_____Brammeier_________Second_____Unverfehrt____________Vote_Passed__ 
Review Bills.  Motion______Unferfeht___________Second______Ibendahl___________Vote___Passed____ 
Next regular meeting: Wednesday February 5th 7:00pm 
 
Construction Projects 
Honeysuckle Road Bridge Replacement – Lively Grove Road District 

• Funding – TBP, Local 

• Hopeful Bid date, Spring 2025. Estimated Cost = $475 

• Attorney Tyson Tanner is going to take the matter through the courts. $6k. 

• Discussed right of way issue. 
County Highway 10 Resurfacing – Oakdale to Elkton 

• CH10 – Funding STR, Matching 

• Volkert Construction Engineering Agreement for $91,758. Const cost $2,078,355.87. 

• ET Simonds has completed the job. Initial Billing Complete. 

• Discussed IDOT delays with billing. 
Hoover Rd Bridge over Archie Creek – Oakdale Road District 

• Funding – STP-BR, TBP, Matching 

• Lake Construction has won the bid for $319,999.05. Bridge is complete. Job Box Accepted. Awaiting billing. 

• TBP Reimbursement received. Received reimbursement from township. 
County Highway 7 – Beacoup Creek Bridge Replacement 

• Resolution for Preliminary Engineering Agreement with Gonzalez using RBI funding. Three span to single span. 

• $800K Funding STP-BR, SMA, Bridge Fund. Construction FY28, likely sooner.  

• Discussed project might start as soon as 2026 
County Highway 12 – Casper’s Corner to New Marigold 

• Allotting $1.35M. Seeking Preliminary Engineering Agreement to repair and repave CH 12. Match $270k using RBI. 

• Engineering Agreement with HMG $42,654. PDR Approved. Could bid in January 2025. Currently reviewing final plans. 

• Discussed it possibly be bid in March 
County Highway 10 – Elkton to IL-153 

• Engineering Agreement with HMG – RBI Funding 

• Repave with 2’ shoulders. Final stretch of CH10 without paved shoulder. $1,346,483.48 

• Killian started on August 29th. Completed September 26th. Awaiting final billing. 
Sycamore Rd Bridge over Herzog Creek 

• Funding – TBP, Local 

• Environmental Clearance Granted. Hopeful Bid Date, Fall 2025. Estimated Cost=$525k 

• HMG Design Contract for $81,329.00. Pay using Bridge fund. 

• Discussed the project is moving along quicker than usual with the state. 
Other 

• N/A 
50/50 

• Beacoup Road District 
o Richview Road west of Alabama. 48” cross culvert 40’ long corroded away at bottom, end collapsed, roadway falling 

away 
▪ Cost to County is $3,285 

o Richview Road at Alabama Road. 36” cross culvert 40’ long corroded away at bottom. 
▪ Cost to County is $2,655 

o Richview Road east of Alabama. 48” cross culvert 36’ long corroded away at bottom. 
▪ Cost to County is $3.018 

o Beacoup Township Road. 72” cross culvert 36’ long corroded away at the bottom. 
▪ Cost to County is $5,815 

Motion was made by Brammeier for 50/50. Second by Ibendahl. Malick abstained from the vote.  Vote passed  
Budget 

• N/A 
Equipment 

• Selling 2020 Case IH 145 
Maintenance Work. 
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• Salted roads Saturday 6pm-10pm, Monday 5am to 5pm, Tuesday 7am to 5pm. Wednesday 7am to 5pm. 

• ROW Mowing is complete. 

• Finished a lot of vehicle maintenance while rain persisted. 

• Culvert replacement/lining and ditching projects with good weather. Beginning 911 sign inventory & replacements. 
 
 
Office 

• County Engineer 
o Road Commissioners Budgets 
o Jan 20th MLK Day 
o IDOT still hasn’t released CESP numbers 

Discussed that Heiman is content with the IDOTS recommendation on the CESP number 
 

Adjourn at ______8:00pm_________________ by _Brammeier__________ Second __Unverfeht____________ Vote_Passed______ 


