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Call to Order   7:02 pm  by Doug Bening. 
Attendance:  Eric Brammeier, Dave Ibendahl, Doug Bening, Larry Unverfehrt, Eric Malick,  Quorum: Yes 
Reviewed Minutes.  Motion by Brammeier. Second by Unverfehrt. Vote Passed. 
Reviewed Bills.  Motion by Malick. Second by Brammeier. Vote Passed. 
Next regular meeting: Wednesday March 5th 7:00pm 
 
Construction Projects 
Honeysuckle Road Bridge Replacement – Lively Grove Road District 

• Funding – TBP, Local 

• Hopeful Bid date, Spring 2025. Estimated Cost = $475k. Attorney Tyson Tanner is going to take the matter through the courts. $6k. 
County Highway 10 Resurfacing – Oakdale to Elkton 

• CH10 – Funding STR, Matching 

• Volkert Construction Eng Agreement for $91,758. Const cost $2,078,355.87. ET Simonds completed the job. Initial Billing Complete. 
Hoover Rd Bridge over Archie Creek – Oakdale Road District 

• Funding – STP-BR, TBP, Matching 

• Lake Construction has won the bid for $319,999.05. Bridge is complete. Job Box Accepted. Awaiting billing. 

• TBP Reimbursement received. Received reimbursement from township. 
County Highway 7 – Beacoup Creek Bridge Replacement 

• Engineering Agreement with Gonzalez using RBI funding. Three span to single span. 

• $800K Funding STP-BR, SMA, Bridge Fund. Construction FY28, likely sooner.  
County Highway 12 – Casper’s Corner to New Marigold 

• Allotting $1.35M. Seeking Preliminary Engineering Agreement to repair and repave CH 12. Match $270k using RBI. 

• Engineering Agreement with HMG $42,654. PDR Approved. Could bid in January 2025. Currently Slotted for April Bid. 

• Resolution for Funding reviewed by committee. Brammeier Motioned. Seconded by Ibendahl. Passed. 
County Highway 10 – Elkton to IL-153 

• Engineering Agreement with HMG – RBI Funding 

• Killian started on August 29th. Completed September 26th. $1,346,483.48. Awaiting final billing. 
Sycamore Rd Bridge over Herzog Creek 

• Funding – TBP, Local 

• Environmental Clearance Granted. Hopeful Bid Date, Fall 2025. Estimated Cost=$525k .HMG Design $81,329.00. Pay using Bridge fund. 
Other 

• N/A 
50/50 

• Du Bois Road District 
o Posen Road W of US51. 36” Cross Culvert 40’ Long corroded through. Cost to County $2715. 

▪ Motion was made by Unverfehrt. Seconded by Ibendahl. Vote passed. 
Budget 

• 2025 MFT Budget Resolution reviewed by committee. Motioned by Brammeier. Seconded by Unverfehrt. Vote passed. 
o Aggregate bid opening in March meeting. Oil in April meeting. 

• NACE spring meeting in Schaumburg in April. Cost $850 + $350 for hotels. $500 more than standard spring meeting 
o Motion was made by Brammeier. Seconded by Ibendahl. Motion passed. 

Equipment 

• Looking to purchase lightly used Wheel Loader around 2020 model year. Funds approved in FY 2025 budget. 

• Selling 2020 Case IH 145 
Maintenance Work. 

• 911 Sign Inventory Complete. Working on replacing missing signs. Roadway and shoulder patching. Milling push spots. 

• Culvert replacement/lining and ditching projects with good weather. 
Office 

• County Engineer 
o Road Commissioners Budgets 
o Feb 17th Presidents Day 
o IDOT still hasn’t released CESP numbers 

 
Motion to adjourn at 8:08 by Unverfehrt. Second by Malick. Vote Passed. 


