Road & Bridge Committee Meeting Minutes
Wednesday, May 7", 2025 @ 7:00pm

Call to Order at 7:21pm by Doug Bening

Attendance: Doug Bening ,Eric Brammeier, Dave Ibendahl, Larry Unverfehrt, Eric Malick, Dave Meyer, John Schubert. Quorum: Yes.
Review Minutes. Motion by Malick Second by Ibendahl. Voice vote unanimously yes.

Review Bills. Motion by Brammeier. Second by Unverfehrt. Voice vote unanimously yes.

Next regular meeting: Wednesday, June 4th 7:00pm

Construction Projects
Honeysuckle Road Bridge Replacement — Lively Grove Road District
e Funding - TBP, Local
e Hopeful Bid date, Spring 2025. Estimated Cost = $475. Attorney Tyson Tanner is going to take the matter through the courts. $6k.
County Highway 10 Resurfacing — Oakdale to Elkton
e CH10 - Funding STR, Matching
e Volkert CE $91,758. Const $2,078,355.87. ET Simonds completed the job. Initial Billing Complete.
Hoover Rd Bridge over Archie Creek — Oakdale Road District
e Funding — STP-BR, TBP, Matching
e Lake Const has won the bid for $319,999.05. Job completed. Job Box Accepted. TBP + RD reimbursement received. Awaiting billing.
County Highway 7 — Beaucoup Creek Bridge Replacement
o  Engineering Agreement with Gonzalez using RBI funding. Three span to single span.
e  $800K Funding STP-BR, SMA, Bridge Fund. Construction FY28, likely sooner.
County Highway 12 — Casper’s Corner to New Marigold
e Allotting $1.35M. Seeking Preliminary Engineering Agreement to repair and repave CH 12. Match $150k using RBI.
e  Engineering Agreement with HMG $42,654. PDR Approved. ET Simonds low bid $773,797.59.
e Contracting Lake Construction to replace dual 48” culvert that had settlement during rains. $29.9k
County Highway 10 — Elkton to IL-153
e  Engineering Agreement with HMG — RBI Funding
e Killian completed on 9/26. $1,346,483.48. Awaiting final billing.
Sycamore Rd Bridge over Herzog Creek
e Funding — TBP, Bridge Fund
e HMG Design Contract $81,329. C-HILL, Lake Const, and SAMRON submitted proposals. CHILL was low bid of $310,888. Resolution
to award motioned by Brammeier. Seconded by Ibendahl. Voice vote unanimously yes.

e Beaucoup RD - Indian Trail Rd -60” Dia 60’ culvert. Existing washed out in flood event. Cost to county = $4,708
o Motioned by Ibendahl. Seconded by Unverfehrt. Voice vote unanimously yes.
e Covington RD - Eagle Rd - 42” Dia 40’ culvert. Existing galvanized washed out in event. Cost to county = $2,600
o Motioned by Malick. Seconded by Brammeier. Voice vote unanimously yes.
e Johannisburg RD - Jimtown Rd - Triple 72” 40’ culverts. Existing galvanized is corroded through. Cost to County =$15,845
e Johannisburg RD - Primrose Rd - Dual 48” 40’ culverts. Existing galvanized is corroded through. Cost to County =$4,983
o  Group motioned by Brammeier. Seconded by Malick. Voice vote unanimously yes.
Budget
¢ Lots of competitive bridge project money opportunities coming out. Targeting county bridges. TBP has lots of money.
o Seek RBI MFT contract with Gonzalez to replace “Oelze” bridge on CH27. Will be load rated shortly.
o  Seek local fund contract with HMG. Hoyleton township Aspen Road.
o Contract with Gonzalez & API exploring a new alignment for CH16 (Oakdale-Coulterville) at county line. RBI funded.
Equipment
o  Selling 2020 Case IH 145
e Tar pot back online. Patch oiling upcoming.
e  Spaeth welding spot repair bed and frame on Unit 11 single axle. Should get back next week.
Maintenance Work.
o  Wingwall Reset CH 8 Dubois. Replace 2 large culverts CH17 N of Dubois Blacktop. Extend WW and backfill CH5 Radom.
e Roadway patchingloiling and shoulder touchups countywide. ROW cleanup and spraying. 911 signs when poor weather
e Mowers and tractors serviced and ready to go.
o  Culvert replacement/lining and ditching projects with good weather.
Office
e County Engineer
o Bridge Inspections Complete. IDOT audit scheduled for August.
o  Off for Memorial Day
Motion to adjourn at 9:05 by Ibendahl. Seconded Unverfehrt. Voice vote unanimously yes.
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