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Call to Order at 7:12pm by Committee Chairman Doug Bening  
Attendance: Doug Bening ,Eric Brammeier, Dave Ibendahl, Larry Unverfehrt, Eric Malick, Dave Meyer, Daniel Luna-Fuller Quorum: Yes. 
Review Minutes.  Motion by Unverfehrt. Second by Ibendahl. Voice vote is a unanimous yes. 
Review Bills.  Motion by Brammeier. Second by Unverfehrt. Voice vote is a unanimous yes. 
Next regular meeting: Wednesday, July 2nd 7:00pm 
 
Construction Projects 
Honeysuckle Road Bridge Replacement – Lively Grove Road District 

• Funding – TBP, Local 

• Hopeful Bid date, Spring 2025. Estimated Cost = $475. Attorney Tyson Tanner is going to take the matter through the courts. $6k. 
County Highway 10 Resurfacing – Oakdale to Elkton 

• CH10 – Funding STR, Matching 

• Volkert CE $91,758. Const $2,078,355.87. ET Simonds completed the job. Initial Billing Complete. 
Hoover Rd Bridge over Archie Creek – Oakdale Road District 

• Funding – STP-BR, TBP, Matching 

• Lake Const has won the bid for $319,999.05. Job completed. Job Box Accepted. TBP + RD reimbursement received. Awaiting billing. 
County Highway 7 – Beaucoup Creek Bridge Replacement 

• Engineering Agreement with Gonzalez using RBI funding. Three span to single span. 

• $800K Funding STP-BR, SMA, Bridge Fund. Construction FY28, likely sooner.  
County Highway 12 – Casper’s Corner to New Marigold 

• Allotting $1.35M. Seeking Preliminary Engineering Agreement to repair and repave CH 12. Match $150k using RBI. 

• Engineering Agreement with HMG $42,654. PDR Approved. ET Simonds low bid $773,797.59.  

• Contracting Lake Construction to replace dual 48” culvert that had settlement during rains. $29.9k 
County Highway 10 – Elkton to IL-153 

• Engineering Agreement with HMG – RBI Funding 

• Killian completed on 9/26. $1,346,483.48. Awaiting final billing. 
Sycamore Rd Bridge over Herzog Creek 

• Funding – TBP, Bridge Fund 

• HMG Design Contract $81,329. Environmental Clearance Granted. C-Hill low bid awarded $312,000. Beginning const shortly. 
Other 

• Luna- Fuller presents Resolution Opposing Township Consolidation. Brammeier moves to present to county board pending 
States Attorney approval. Malick Seconds. Voice vote is a unanimous yes. 

50/50 

• Covington RD – Eagle Rd – 48” Dia 40’ culvert. Existing galvanized washed out in event. Cost to county = $2,990 
o Malick Moves to present to the county board. Brammeier Seconds. Voice vote is a unanimous yes. 

• Venedy RD – Cattle Pen Rd – 42” Dia 40’ Culvert. Existing galvanized corroded through. Cost to county = $2,540. 
o Brammeier Moves to recommend to the county board. Unverfehrt seconds. Voice vote is a unanimous yes. 

Budget 

• On track to go slightly overbudget on bridge fund due to 50/50s and incurred cost from Sycamore cost share. 

• On track to go slightly overbudget on construction & parts, tires, miscellaneous line items in Highway fund. Not expecting to 
break the overall Highway fund budget. 

Equipment 

• Selling 2020 Case IH 145 
Maintenance Work. 

• Oiling and chipping CH 27 this coming week. Oiling and Chipping CH1 the following week. Oiling and chipping CH 29 in July. 
o Bam/chip bam work as we get good weather in between oil and chip days. 

• East half of front slope mow completed. Currently headed west out of Oakdale. Mowed CH 13 intersections a few weeks back. 

• Culvert replacement/lining and ditching projects with good weather. 
Office 

• County Engineer 
o Bridge Inspections Complete. IDOT audit scheduled for August. 
o Off Friday for Independence Day 

 
 

Motion to Adjourn at 8:01 by Brammeier. Second Ibendahl. Voice vote is a unanimous yes. Meeting adjoured. 


